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              Tasks for Review Start Date                 Personnel Status                       Notes

(STATUS) H: HOLD   S: SCHEDULED   U:UNDERWAY   D:DONE          (MODIFIERS):     P:PROMISING     N:NORMAL    T:TROUBLE     B:BAD

Infrastructure
VLDS cable labeling/bundling July 11 Stone/Rahmi/Cosmin U-P D: labels 
PFC labeling/bundling July 11 Stone/Rahmi/Cosmin U-P D: labels 
Cable plant hardware and cable installation July 18 Foglesong/Martinez/Bagby U-P drawings under review
Transition system installation (1 crate) July 18 Foglesong/Martinez/Gregorio/Edmunds/LB U-P Hinged path panel delivery July 15

Robust signal transmission 
BLS - to - ADF Edmunds/Gregorio/Philippe U-P
ADF - to - TAB Gregorio/Mulhearn/Rahmi U-P
TAB - to - L2/L3 Mulhearn/Mikolaj(2)/Nayeem(3)/Sabine/LB U-B g-link error troubleshooting in progress
TAB - to - GAB Mulhearn/Cory U-P
TAB - to - Caltrack Aug 1 Mulhearn/Johns S
GAB - to - L2/L3 Mulhearn/Mikolaj(2)/Nayeem(3) H due to g-link errors
GAB - to - TFW Mulhearn/Edmunds/Cory U-N
SCL - to - ADF Edmunds/Philippe U-P DONE??
SCL - to - GAB/TAB Mulhearn H due to g-link errors

BLS - to - ADF
TWG tests July 25 Edmunds/Gregorio/Philippe S
     connectivity
     amplitude
     crosstalk
     noise floor w/ Transition system Rahmi Unalan/Cosmin Dragoiu
Bxing sync w/ hand pulser July 25 Edmunds/Gregorio S

ADF - to - TAB
Parity check Mulhearn/Rahmi U-P
ATC check Mulhearn/Rahmi U-P
Pseudo random data July 25 Edmunds/Mulhearn S lower priority, parity works
Fully loaded ADF crate July 25 Edmunds/Gregorio/Rahmi S
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L1_Cal Schedule
              Tasks for Review Start Date                 Personnel Status                       Notes

(STATUS) H: HOLD   S: SCHEDULED   U:UNDERWAY   D:DONE          (MODIFIERS):     P:PROMISING     N:NORMAL    T:TROUBLE     B:BAD

TAB - to - L3
Low BER Nayeem/Mulhearn/Sabine/Bagby H due to g-link errors
Run w/ BOT trigger July 11 Nayeen/Mulhearn/Sabine S BOT:Beginning Of Turn
Run in conjunction w/ D0 July 11 Nayeem/Mulhearn/Sabine S
Bxing sync w/ hand pulser July 18 Edmunds/Gregorio S
Stable running for hrs Mulhearn/Nayeem/Sabine H due to g-link errors
Compare precision readout w/ L1Cal July 18 Mulhearn/Nayeem/Sabine S

GAB - to - TFW
Test AND/OR terms to TFW Mulhearn/Cory U-N
Measure latency July 25 Edmunds/Mulhearn/Cory S
Bxing sync of And/Or terms w/ various trig cond. July 25 Edmunds/Mulhearn/Cory S
Check term rates at TFW w/ detector BLS I/P Aug 1 Edmunds/MulhearnCory S

Controls
Verify hardware configuration capability Edmunds/Nayeem(3)/Philippe
Setup trig conditions w/COOR or sim COOR dial Alan/Nayeem/Sabine

Monitoring
Demonstrate PS V/I monitoring and control Savage/Bagby/Roe U-P EPICS software required
Tools/displays for low-level error detection Roe expert tools
Tools/displays for high-level monitoring (trig. rates) shifter tools
Basic examine which unpacks data

Documentation
Setup and Operation All U
Meaning of error conditions
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Toolbox Meeting

• Daily 9AM toolbox meeting in DAB1 lunch 
room.

◆ The purpose of this daily toolbox meeting is to 
coordinate our team effort. We have ~ 6-7 
weeks before the review. We need to focus 
intently on the tasks at hand. 


